


Italus Migration Patch Report - v7

Planner hardening is complete through Patch 30H. Patch 31 - Book Knowledge Pack / Book Runtime Context Compilation & Inclusion Validation - is the current migration boundary.

Completed	Current	Remaining	Overall by primary patch count
Patches 1-30 plus supplemental 30A-30H	Patch 31 - Book Knowledge Pack / Book Runtime Context Compilation & Inclusion Validation	Patches 32-41	30 of 41 primary patches complete (~73%) 8 supplemental 30A-30H patches also complete

Current Position



Acceptance state: Planner and Chapter Planner hardening is complete through Patch 30H. Chapter Knowledge Pack compilation is correctly blocked until the upstream Book 1 Book Knowledge Pack / Runtime Context is compiled and current. Patch 31 closes that dependency before Prompt Builder migration begins.

Full Patch Migration Chart

Patch	Status	Patch / Purpose	Description
1-12	COMPLETE	Project-local migration foundation	Established project-local Canon, runtime, planning, persistence, lifecycle, and migration foundations.
13	COMPLETE	Project Template Snapshot + Canon Template Interface Hardening	Makes project templates safely upgradeable; adds planning-oriented optional fields and removes inappropriate author-managed technical identifiers.
14	COMPLETE	Stable Canon Record Identity	Gives addressable Canon records immutable, system-owned internal IDs that survive save, rename, reorder, lock, and later revision.
15	COMPLETE	Canon Reference Hardening + Existing Project Migration Validation	Converts important Canon-to-Canon relationships from fragile text to stable ID-backed references and validates migrated projects without guessing ambiguous legacy references.
16	COMPLETE	Canon Index	Builds the deterministic project-local lookup/index layer for IDs, labels, aliases, relationships, and planner sort metadata, with freshness/rebuild controls.
17	COMPLETE	Story Eligibility + Unlock Requirements Core	Determines whether Canon is active, future, restricted, incomplete, or structurally invalid and evaluates progression requirements.
18	COMPLETE	Book Canon Selection / Book Scope Backend	Creates persistent project-local Book Canon state and enforces bounded book scope.
19	COMPLETE	Unified Planner - Book Canon Surface	Provides Book Canon browsing, selection, reversible return, eligibility/relevance grouping, batch actions, and template-driven ordering.
20	COMPLETE	Book Plan ID-Reference Migration + Consistency	Converts Book Plan references to stable IDs and enforces consistency with selected Book Canon.
21	COMPLETE	Book Runtime Context v2	Defines the per-book runtime/knowledge context contract, dependency hashes, and future-book bleed controls.
22	COMPLETE	Chapter Plan + Event Board	Adds lightweight chapter planning, selected Canon, ordered events, placements, Generation Kickoff, objectives, and restrictions.
23	COMPLETE	Prospective Add-to-Book / Book Canon Amendment	Allows future Canon to be intentionally added later with eligibility rechecks, audit trail, and bounded invalidation.
24	COMPLETE	Story Control Registry + UI	Stores explicit author controls separately from Master Canon and validates protected story rules.
25	COMPLETE	Planner Query + Related-Event Deterministic Layer	Adds deterministic Find More Canon and Possible Next Directions retrieval using Canon Index and eligibility rules.
26	COMPLETE	Planner Intent Model	Adds bounded natural-language planning interpretation that cannot invent Canon or override Story Eligibility.
27	COMPLETE	Chapter Knowledge Pack + Unlock Sidecars	Implements bounded Chapter Knowledge Pack compilation/status contracts and auditable unlock/progression sidecars.
28	COMPLETE	Authorship Provenance Storage + Lineage Foundation	Establishes immutable origin, actor/event types, hashes, and lineage foundations ahead of provider migration.
29	COMPLETE	Generation Readiness Gate vNEXT	Extends Generation Control/readiness gating across Book Canon, plans, runtime context, controls, knowledge-pack prerequisites, validation, and provenance readiness.
30	COMPLETE	Chapter Knowledge Pack Execution Contract	Makes Chapter-selected Characters, Locations, POV, and ordered Events explicit chapter-scope execution obligations while preserving Book-level Required as a separate optional constraint.
31	CURRENT	Book Knowledge Pack / Book Runtime Context Compilation & Inclusion Validation	Validate and complete per-book knowledge compilation so selected Book Canon enters the Book Knowledge Pack regardless of optional Required/Major flags, and make the current Book Runtime Context artifact available to Chapter Knowledge Pack compilation.

Remaining Migration Patches

Patch	Status	Patch / Purpose	Description
32	REMAINING	Prompt Builder -> Book + Chapter Knowledge Packs	Move prompt construction onto the project-local Book and Chapter Knowledge Pack contracts and remove normal legacy-root fallback.
33	REMAINING	Provider Candidate + MODEL Origin Registration	Route provider execution through Generation Control and immediately record generated prose as immutable MODEL-origin candidate material.
34	REMAINING	Validator + Author Review Migration	Move post-generation checking onto structured validator context and record author/model/system edit lineage during review and regeneration.
35	REMAINING	Provenance Classification + HCCS/Gates	Calculate provenance assessment, HCCS dimensions, confidence, and anti-skew controls without treating them as legal conclusions.
36	REMAINING	Approved Continuity Commit	Ensure only author-accepted prose establishes story state, events, and reveals; rejected generation cannot satisfy progression requirements.
37	REMAINING	Author Voice Provenance Gating	Prevent untouched model prose from contaminating Author Voice learning; only provenance-eligible human expression can update it.
38	REMAINING	Authorship Provenance Ledger	Aggregate book-wide provenance evidence, final manuscript hash, classifications, and disclaimer into a durable ledger.
39	REMAINING	Full Migration Regression Suite	Test invalidation, isolation, references, eligibility, anti-bleed, readiness, provenance, unlock logic, planner contracts, and absence of legacy fallback.
40	REMAINING	Legacy Production Cutover / Isolation	Switch production UI/runtime to the project-local control plane while retaining legacy paths temporarily for controlled rollback.
41	REMAINING	Legacy Runtime Asset Retirement	Perform final dependency inventory and controlled removal/archive of obsolete legacy runtime assets after proving no hidden fallback remains.

Numbering note: The roadmap was revised after Patch 29 to insert the Chapter Knowledge Pack execution contract (Patch 30) and Book Knowledge Pack / Runtime Context validation (Patch 31) before Prompt Builder migration. Former roadmap items 30-39 therefore move to 32-41.

Supplemental Planner Hardening - Patches 30A-30H

These corrective subpatches were added after the prior v6 PDF and are complete. They are tracked beneath primary Patch 30 and are not counted as additional primary roadmap numbers.

Patch	Status	Patch / Purpose	Description
30A	COMPLETE	Genre / Template Planner Sort Policy	Added generic template-driven Planner sorting; Historical Epic interactions use date_or_period while other genres fall back to their declared policy or alphabetical ordering.
30B	COMPLETE	Book Planner Relevance, Template-Ordered Catalog, and Batch Selection	Added RECOMMENDED_FOR_BOOK classification, trusted backend/template ordering, and Book Canon batch selection/return controls without auto-setting Required.
30C	COMPLETE	Book Planner Canon Row Action Layout Polish	Corrected Book Canon row layout so content stays left aligned and compact checkbox/Add/Return controls stay in a right action column.
30D	COMPLETE	Selected-for-Book Row Action Layout Polish	Applied the same right-side action layout to the Selected for Book summary rows.
30E	COMPLETE	Planner Eligibility, Batch Performance, and Chapter Selection UX	Added request-scoped eligibility reuse, reduced Canon Index churn, optimized Book/Chapter Planner catalog paths, and added Chapter Planner checkbox/batch selection UX.
30F	COMPLETE	Per-Book Plan Approval and Scope Validation Refresh	Changed Book Plan approval from series-wide to per-book, refreshed dependent validation after Book Canon state changes, and preserved unrelated book approvals.
30G	COMPLETE	Chapter Planner Interaction Reliability and Lazy Dependency Performance	Fixed duplicated delegated handlers, stabilized Add/Return/bulk controls, lazy-loaded optional planner queries, and reduced single-chapter dependency work.
30H	COMPLETE	Chapter Planner Author Guidance, Draft Preservation, and Final Load Optimization	Rewrote author-facing guidance, preserved unsaved draft fields across secondary actions, clarified Save vs Compile, improved zero-result states, parallelized initial reads, and reduced blocked Pack-status latency.

Migration by Major Stage

Stage	Patches	Status	Objective
Existing Project-Local Foundation	1-12	COMPLETE	Establish project-local Canon/runtime/planning foundation.
Canon Structural Hardening	13-17	COMPLETE	Make Canon deterministic, addressable, reference-safe, indexable, eligible, and template-driven.
Book Scope + Planner	18-26	COMPLETE	Give the author deterministic Book Canon, Book Plan, chapter planning, and bounded planner-query control.
Chapter Knowledge / Planner Hardening	27-30H	COMPLETE	Establish Chapter Knowledge Pack contracts, readiness/provenance foundations, and reliable author-facing planner behavior.
Book Knowledge Pack / Runtime Context Validation	31	CURRENT	Compile/validate the current per-book knowledge artifact and prove selected Book Canon inclusion before Prompt Builder migration.
Generation Pipeline Migration	32-34	REMAINING	Move Prompt Builder, provider candidate generation, validator, and author-review workflow onto project-local knowledge contracts.
Continuity + Authorship Controls	35-38	REMAINING	Apply provenance classification, accepted continuity, Author Voice gating, and durable authorship ledger.
Final Verification / Cutover	39-41	REMAINING	Run full regression, cut over production runtime, and retire obsolete legacy assets.

Migration Dependency Flow

Stable Canon Identity -> Stable References -> Canon Index -> Eligibility / Unlock Rules -> Book Canon -> Book Plan -> Book Knowledge Pack / Book Runtime Context -> Chapter Plan -> Chapter Knowledge Pack -> Generation Readiness -> Prompt Builder -> Provider -> Validator / Author Review -> Approved Continuity -> Provenance / Author Voice / Ledger -> Legacy Cutover

Current acceptance gate: Patch 30H is applied. Patch 31 is next and must establish the current Book Knowledge Pack / Book Runtime Context artifact so Chapter Knowledge Pack compilation can proceed. Prompt Builder/provider execution remain intentionally locked until that boundary is satisfied.